

This is the blended* action plan as defined at the CANA/ACNA conference of 2006/2007 Cycle

Improving External Recognition (Professional, Government/Federal)\

Sub-Cat	Task	Time Frame	Trusted Servants	Resources	Completion Date	Completed
1.1B	Create Business Cards	6 Months	Jacqui/Daniel	\$100	May 5/07	

Resource Utilization

- a. Better identification/assessment
- b. Coordination
- c. Accountability

Sub-Cat	Task	Time Frame	Trusted Servants	Resources	Completion Date	Completed
2.5	Request Participation from French Speaking members to do translation	1 Year	Pierrot/RDs	RDs	Nov 5/07	
2.12	Email motion log with minutes sent out.	1 month	Wendy	Wendy	Dec 5/06	
2.12	Minutes Archive	6 months	Wendy/Doug/Joanne	\$50	May 5/07	
2.4	Convention Policy Review & Template Development (2006 Minutes)	1 Year	Ben/Mark/Rob/Jacqui/Bill W	Ben/Mark/Rob/Jacqui/Bill W	Nov 5/07	
2.11	Provide Translated copy of Le Nordet Starter Kit (2006 Minutes)	60 Days	Lucie	Lucie	Jan 5/07	
2.2	Produce next CANA NewsFlash	90 Days	Jacqui/Daniel	\$200	Feb 5/07	
2.2	Produce July CANA NewsFlash	8 Months	Jacqui/Daniel	\$200	July 5/06	
2.1	APT Workgroup	24 hours	Dena/Richard/Rob/Bill C/Jim	Dena/Richard/Rob/Bill C/Jim	Nov 5/06	Done
2.1	APT Implementation and Monitoring	1 Year	Exec/Jim	Exec/Jim	Nov 5/07	
2.5	Website Coordinator Job Description	4 months	Justin/Lucie/Jacqui/Luc	Justin/Lucie/Jacqui/Luc	Mar 5/07	
2.2	Create Resource Request Form	6 Months	Jacqui/Daniel	Jacqui/Daniel	May 5/07	

*This action plan is the confluence of the decisions made by the body and the action plan as generated by the zonal planning tool that took place during the CANA/ACNA conference of 2006

This is the blended* action plan as defined at the CANA/ACNA conference of 2006/2007 Cycle

Improving Internal Recognition “Communicating what we do”, working on “Perceptions”: Within the Fellowship

Sub-Cat	Task	Time Frame	Trusted Servants	Resources	Completion Date	Completed
3.14	Post guidelines to website	60 Days	Justin	Justin	Jan 5/07	
3.14	Post CCNA brochure on website when it comes out (printing in January).	90 Days	Justin	Justin	Feb 5/07	
3.14	Add permission statement to History on Webpage	30 Days	Justin, Jim	Justin	Dec 5/06	
3.14	Put Vision Statement on Enter Page of Website	30 Days	Justin post/Wendy provide	Justin/Wendy	Dec 5/07	
3.14	Remove Naranon Link	30 Days	Justin	Justin	Dec 5/06	
3.10	Approach RSC Re: Workshop Time	1 Year	Jacqui/Daniel	\$5,000	Nov 5/07	

Support/Building Community

- a. Unity, sharing, mutual respect
- b. Training and Orientation

Sub-Cat	Task	Time Frame	Trusted Servants	Resources	Completion Date	Completed
4.10	Rebroadcast Website template available to Areas (see Minutes)	1 Year	RD/News Flash	RD/News Flash	Nov 5/07	
4.10	Answer FDC Questions and Send to Jacqui (See Report)	100 Days	RDs/Jacqui/Daniel	RDs/Jacqui/Daniel	Feb 15/07	
4.5	Develop a CANA orientation Package	9 months	Jacqui/Dena	Jacqui/Dena	Aug 5/07	
4.10	Appreciation letter to Quebec	3 weeks	Ross	Ross	Nov 26/06	
4.10	CCNA 15 Workshop	1 Year	Jacqui/Daniel	Jacqui/Daniel	Nov 5/07	
?.??	Send an Exchange Rate Inquiry to WSO	6 Months	Ross	Ross	May 5/07	

*This action plan is the confluence of the decisions made by the body and the action plan as generated by the zonal planning tool that took place during the CANA/ACNA conference of 2006